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1 :00 p.m. - 300 Area 

UNIT MANAGERS' MEETING AGENDA 
3350 George Washington Way, Room 1B45 

February 19, 1997 

• Lead-Contaminated Soil from Landfill 1 D (LDR issues) 
• Finalizing Remediation at 300 Area Process Trenches 
• Status of 618-4 Burial Ground Remediation 
• Target Dates for TPA Milestones M-16-03C and M-16-03D 
• 300-FF-2 Status of 300 Area Revitalization Plans 
• 300-FF-2 Groundwater Sample Disposition 

2:00 p.m. - 200 Areas 

• Status of 216-B-2-2 Ditch Borehole Results 
• Status of 200 Area Implementation Plan 
• Status of Hanford Prototype Barrier Testing 

2:30 p.m. - 100 Areas 

Remedial Action 
• 116-C-1 Protection of Groundwater and River Analysis - Updated Status 

Mass Balance Considerations Using RESRAD 
Antimony (Sb) Supplemental Laboratory Test Results 

Attachment # 1 

0576 89 

Precedence/Regulatory Issues Regarding Compliance Period for Protection of the 
River, for Residual Metal/Chemical COCs in Soils 

• Summary Discussion of February 19 Meeting with Ecology 

• 107-D4 Waste Site Within 116-D7 Identified Plum 

• 116-DR-9 Closure for Shallow Standpipes Adjacent to Perimeter Wall 

• RAGs for Groundwater in the RDR/RAWP Based Upon the NBS/MPC (EPA Action
Feedback) 

100 Area Assessments 
• 100 Area Remaining Sites - AR Document/proposed Plan Review Status (Known Issues: 

Cost Estimate Upper Bounds Basis, and PP Level of Detail) 

• 100 Area Remaining Sites - Alignment of 100 Area Remaining Sites and K-Basins Project 

• 100 Area Remaining Sites - Appendix C Update Status 

• Ecology Review of 100-0 Ponds Revised Closure Plan Status 

• EPA Partial Delisting of 100-IU-1 and 100-IU-3 Status 
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MEETING MINUTES 

REMEDIAL ACTION AND WASTE DISPOSAL 
UNIT MANAGERS' MEETING-100 AREA 

February 19, 1998 

Attachment 3 

Attendees: See Attachment #2a. 

Agenda: See Attachment #1 for copy of meeting agenda. 

Topics of Discussion: 

Remedial Action 

1. 116-C-1 Protection of Groundwater and River Analysis (Updated Status) -The 
following areas of the 116-C-1 analysis were discussed: 

• 

• 

• 

Mass Balance Considerations Using RESRAD- It was reported that the 
RDR/RAWP default method utilizes nondispersion. The mass balance option is 
RESRAD was used in selected runs to compare with recent nondispersion runs. 
The mass balance runs peaked higher and are earlier than the nondispersion 
runs; but in both cases, the groundwater MCLs are exceeded. An Argonne 
National Laboratory hydrologist is coming the week of February 23, 1998, to 
evaluate these results and provide general consultation on the use of the 
RESRAD computer model. F. Corpuz mentioned that preliminary discussions 
are being held regarding the use of other groundwater modeling techniques, and 
all concurred that this should not be initiated yet. 

Antimony (Sb) Supplemental Laboratory Test Results - It was reported that the 
antimony results (utilizing lower detection limit methods) were lower than the 
initial round of testing for Sb from the test pit. The resulting RESRAD analyses 
were below MCLs for groundwater, which is the same MCL for the Columbia 
River. Hence, the groundwater and river RAGs are met for Sb. 

The current RESRAD results for mercury (Hg) and lead (Pb) indicate that Hg 
potentially impacts groundwater at 800 years, and Pb potentially impacts 
groundwater at 500 years. 

Precedence/Regulatory Issues Regarding Compliance Period for Protection of 
the River, for Residual Metal/Chemical COCs in Soil - No Hanford Site 
precedence was found on this issue, and the origin of the 1,000-year time frame 
is considered to be RESRAD's computational capability for a long time frame. 
There appears to be no precedence or guidance for determining the time period 
to use when modeling the risk from residual metals/chemicals. EPA stated that 
the RAGs for groundwater and the river have essentially been met, taking into 
consideration all of the uncertainties in the RESRAD modeling, particularly for 
periods hundreds of years from now. Additional discussion ensued regarding 
how this would specifically be stated, and where and how this conclusion would 
be applied to the other liquid effluent waste sites in the 100 Areas. The group 
agreed to keep this discussion open with no conclusions yet. EPA and Ecology 
will try to find additional information on ARARs related to this issue. 

1 



Attachment 3 

2. Summary Discussion of February 19 Meeting with Ecology ( 107-D-4 Waste Site Within 
116-D-7 Identified Plume. and 116-DR-9 Closure for Shallow Standpipes Adjacent to 
Perimeter Wall)- BHI will work with AL to look at WIDS regarding closing out a waste 
site within a waste site. AL will check with DOE-HQ regarding required reporting format 
for site closeouts, and whether or not a modification to the current draft of the WIDS 
process would be adequate, in lieu of a formalized verification report. It was proposed 
that the WIDS process could simply note that remedial action was completed and that 
closeout verification would be performed concurrently with an adjacent waste site. 
Currently, the status of the verification for closeout of a "site within a site" is pending. 
The shallow standpipe issue at 116-DR-9 was not discussed at the UMM. Refer to the 
separately issued meeting minutes (February 19,. 1998, meeting with EPA and Ecology) 
for discussion of both of these topics. 

3. RAGs for Groundwater in the RDR/RAWP Based Upon the NBS/MPC (EPA Action
Feedback) - EPA and Ecology were receptive to the idea of modifying those 
groundwater MCLs based upon the outdated NBS/MPC standards and going to either 
the DOE/DCG or EPA/ALI method. EPA and Ecology would like to see technical 
backup showing the calculations. BHI took the action item to provide this technical 
backup as a medium priority. 

100 Area Assessments 

1. 100 Area Remaining Sites (AR Document/Proposed Plan Review Status (Known Issues: 
Cost Estimate Upper Bounds Basis, and PP Level of Detail) - EPA has provided 
information comments to AL disagreeing with the methodology used by AL to develop 
the $88 million cost estimate presented in the Remaining Sites Proposed, Draft A. EPA 
requested that AL revisit the cost-estimating methodology for Rev. O. 

EPA and Ecology plan to meet to discuss regulatory agency review comments on the 
AR document and Proposed Plan (Draft A versions of both documents). A date for the 
meeting has not yet been established but is anticipated in late February. After the 
meeting, the combined EPA and Ecology review comments will be presented to AL for 
incorporation an production of Rev. 0. 

2. 100 Area Remaining Sites (Alignment of 100 Area Remaining Sites and K Basins 
Project) - Discussions concerning the proposed alignment of schedules for the 100 
Areas Remaining Sites and K-Basin projects are in progress. More details are expected 
to become available within the next week. 

3. 100 Area Remaining Sites (Appendix C Update) - It was acknowledged that 39 sites in 
the 100 Areas have been nominated to the WIDS since the Remaining Sites lists for 
each reactor area (except for 100-N Area) were "frozen" between late July and early 
October 1997. The cutoff dates for sites currently listed in Appendix C (and in the 
Remaining Sites documents) do not include the 39 sites that have subsequently been 
nominated to WIDS. AL indicated that the 39 new sites (see Attachment #5) are 
beyond the current work scope and, if required by EPA and Ecology to be added, would 
necessitate approval of a Baseline Change Proposal. EPA agreed that these new 
(discovery process) sites do not need to be included by specific reference in the AR 
Document or associated Proposed Plan. 
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Attachment 3 

4. Ecology Review of 100-0 Ponds Revised Closure Plan Status - Review of the closure 
pla~ is currently is process w)!t1in Ecology Technical review comments are not yet 
avallable,y- :•' . ~ _ ..--

'-J--tl9 ') ~ :-..2..., . , ... I' . .. . 

5. EPA Partial Qel+stffig of 100-IU-1 and 100-IU-3 Status- EPA indicated that work on 
partial de1i&ting1s proceeding. EPA requested that AL provide electronic (or scanned) 
copies of 100-IU-1 and 100-IU-3 Operable Unit closeout documentation. AL indicated 
that the documents will be provided within a we?k. , 

Underground storage tanks have recently been identified at waste site 600-57, 
Bruggeman's Fruit Stand. More information will be provided on the tanks as it becomes 
available and a strategy will be developed on how to address this finding as partial 
delisting proceeds. 
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REMEDIAL ACTION AND WASTE DISPOSAL 
UNIT MANAGERS' MEETING - 200 AREA 

February 19, 1998 

Attendees: See Attachment 2b. 

Agenda: See Attachment #1 for copy of meeting agenda. 

Topics of Discussion: 

Attachment 3 

1. Status of 216-8-2-2 Ditch Borehole Results - Drilling activities were completed in 
January 1998. Analytical results from the soil samples have started to come back from 
the laboratory. After all analytical data have been received, the data will be summarized 
in a report to be issued as a BHI document. An annotated outline of the report 
(Attachment #6) was provided. This document will capture the data/results of the drilling 
and is not planned to include a regulator review cycle. Ecology, as the lead regulatory 
agency, will have the opportunity to review and comment on this and future results when 
the results are published in the 200-CW-1 RI report (to be developed after all 
characterization work is completed for 200-CW-1). Ecology requested to review the 
outline to see if their data-reporting expectations are met. The report is expected to be 
finalized by the end of April 1998. 

2. Status of 200 Area Implementation Plan - An annotated outline is nearly ready in a final 
draft format and will be sent out for review. A meeting with EPA is scheduled for 
February 25, 1998. 

3. Status of Hanford Prototype Barrier Testing - In general, a reduced level of monitoring 
and testing is being performed in FY 1998. No FY 1999 funding is currently identified, 
which may impact other programs (e.g., TWAS) that rely on the data. 

The 1997 Barrier Report was issued. FY 1998 monitoring and testing activities were 
reviewed (Attachment #7). Good comprehensive data have been collected during the 
past three years, and a reduced level of testing and monitoring were considered 
appropriate for FY 1998. 

Civil survey and biointrusion monitoring will remain unfunded for FY 1998 but may be 
undertaken in FY 1999. 
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REMEDIAL ACTION AND WASTE DISPOSAL 
UNIT MANAGERS' MEETING - 300 AREA 

February 19, 1998 

Attendees: See Attachment 2c. 

Agenda: See Attachment #1 for copy of meeting agenda. 

Topics of Discussion: 

Attachment 3 

1. Lead-Contaminated Soil from Landfill 1 D {LOR Issues) - A draft letter was prepared 
asking for variance; BHI has calculated rough cost estimates ranging from $400,000 to 
$600,000 to treat the material (which basically is for grouting). 

EPA would like to know what other options are available for disposing of the lead
contaminated soil, so various options (e.g., capping in place, disposal at ERDF with 
treatment, and disposal at ERDF without treatment) will be examined. 
..... , ... ~ 
·ep A would like information on the rad levels present and may need to see more samples 
taken and data results to support a variance application. It was noted that the 
contamination did not leach into the ground at Landfill 1 D; discussion ensued regarding 
the impacts of disposing waste with these elevated levels of lead into the ERDF. 

The EPA Tex versus TCLP tests were discussed and whether or not the results would 
lead to similar results between the two tests. J. James will research and find out 
additional information. 

2. Finalizing Remediation at the 300 Area Process Trenches - The sampling results are 
back, and the hot spot is <350 pCi/g (actually in the low 100s). The data are currently 
going through the validation process and will become part of the verification package that 
is being compiled. 

There are currently six remaining drums at the site. All verification samples within the unit 
are below cleanup levels, and the only remaining item prior to closeout involves 
dispositioning the six drums. Ecology is currently trying to decide if the "geologic media" 
within these drums is eligible for a contained-in determination so the drums can be 
disposed of in the ERDF. 

The target date for finalizing the verification package is March 31, 1998. Ecology 
indicated that they would like to look at the regarding plans as part of their review. 

Ecology reviewed the Class 3-1 change RCRA package and concurs with the wording. 
R. Carlson compiled five permit modification forms (3 old, and 2 new that were disclosed 
at an earlier UMM). BHI will formally submit the five permit modification forms to Ecology, 
and Ecology will formally respond. 
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Attachment 3 

3. Status of 618-4 Burial Ground Remediation - A schedule was handed out to show the 
substeps of the remediation (see Attachment #8). Level B Personnel Protection is 
currently being utilized at the site. 

Material is being moved faster than was initially planned. No abnormal debris has been 
found to date. Some large hoppers have been found during excavation, and a debris 
storage area has been started, where material will be cut up and sized for disposal at 
ERDF. At this point, digging is matching the GPA, and RI data is being used as a guide. 
However, there is a larger amount of contaminated soil than was anticipated. The 
contaminated soil is being packaged and sent to ERDF. 

4. Target Dates for TPA Milestones M-16-03C and M-16-03D- BHI is sending a draft letter 
to RL regarding milestones to be reconsidered (i.e., the 100 Area plumes and the 
300 Area milestones). The letter will be in advance of the 110-day notification period 
required for discussion of those milestones. The milestone for the 618-4 Burial Ground 
report (M-16-03C) needs to have the date extended to fit current schedule, or the scope 
needs to be redefined to allow for completion within the existing time frame. 

5. 300-FF-2 Status of 300 Area Revitalization Plans - The meeting that was scheduled for 
February 19, 1998, was cancelled and is rescheduled for February 26. RL would like to 
discuss the implementation of the ROD and the Proposed Plan at a future meeting with 
the group to discuss FY 1999 funding for 300-FF-2 (including naming the sites and what 
efforts/actions are required and the cost). RL, Ecology, and EPA will meet the week of 
February 23, 1998, to discuss FY 1999 funding issues. 

6. 300-FF-2 Groundwater Sample Disposition - The remaining liquids from groundwater 
samples taken during FY 1997 that were not used during analysis were disposed of at the 
200 Area Effluent Treatment Facility on February 11, 1998. Results from samples taken .. 
in January 1998 should be received on about March 9. The disposal of these samples 
and future samples will be performed in a manner similar the sampling that was just 
completed. 

6 



03/19/98 

STATUS PACKAGE 

UNIT MANAGERS' MEETING - MARCH 1998 

SOURCE OPERABLE UNITS 

100-8/C, 100-K, 100-0, 100-H, 100-F 

200AREAS 

300AREA 

d ·"' jj;, Prepared by DOE-AL 
;-
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Attachment 4 

100 AREAS 

100 Area Burial Ground Focused Feasibility 

Feasibility studies are underway. Current activities involve development and internal review of 
draft report sections for Sections 1 through 5 on background information and the nature and 
extent of contamination, as well as technology screening and alternative development. 

100 Area Remaining Sites 

Draft A of the Administrative Record document and the Proposed Plan for the Remaining Sites 
project were submitted to EPA and Ecology on December 23, 1997, for a 45day technical review 
period. The agency's review is concurrent with the RL review cycle. Written review comments 
from the regulatory agencies to RL were expected by February 6, 1998. 

Informal comments that were received from EPA on February 20, 1998, requested that RL 
revise the methodology used to develop total costs presented in the AR Document and 
Proposed Plan. 

At the February 20, 1998, meeting, it was decided that if the Remaining Sites project 
incorporated the 100-KE and 100-KW fuel storage basins into the Remaining Sites, then the 
schedules for the Proposed Plan, public comment, and ROD preparation would no longer be 
aligned with the K-Basins project schedule, which is managed by the Project Hanford 
Management Contractor, Fluor Daniel Hanford, Inc. 

100-D Area Soil Sampling 

Laser-induced breakdown spectroscopy, an emerging technology for characterizing subsurface 
soils, is planned for use in the 100-D Area to detect chromium. Mobilization to Hanford is 
planned for late April 1998 

100-D Ponds Closure Plan Revision 

Ecology's written comments to RL on the revised closure plan were received on March 9, 1998. 
RL has 60 days to respond to the comments and prepare a final revision to the document. 
Comment responses and the final revisions are due to Ecology by May 9, 1998. 

Partial Delisting of 100-IU-1 and 100-IU-3 Operable Units 

Activities for partial delisting of the 100-IU-1 and 100-IU-3 operable units from the National 
Priorities List are being performed by EPA with support, as requested, from AL. 
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Attachment 4 

Group 3 Sites 

A procurement strategy was developed, and a bid package for the Group 3 sites is being 
prepared. The bid package will also include the remediation of the remaining 100-B/C effluent 
pipelines. 

Remedial Design Report/Remedial Action Work Plan 

Regulator comments to the 100 Area RDR/RAWP, Rev. 1, Draft C, have been received . 
Responses have been prepared and will be presented and discussed at a meeting with the 
regulators on March 12, 1998. 

100-8/C Remedial Action 

Excavation at the 116-C-5 Retention Basins is essentially completed. Results of MADS 
(radiation field screening) indicates apparent minor lateral plumes to the north and south of the 
basin areas. The plume area to the south appears to be associated with inlet pipe leakage. 
These plumes are a subject item for discussion at the March 1998 UMM. ERC is currently 
developing estimated volumes, subcontract strategy, etc., for handling these plumes. 

ERC has begun work on application of the 116-C-1 vadose zone test pit data to the 116-C-5 
vadose zone, including seeking consultation from Argonne National Laboratory, developer of the 
RESRAD model. 

Excavation/concrete demolition work and waste shipment to the ERDF is in progress at the 
116-8-11 · Retention Basin waste site. Total duration of this activity extends approximately to the 
end of FY 1998. 

The 100-8/C and -D contaminated lead waste stream is scheduled for delivery and grout 
macroencapsulation at ERDF the week of March 9, 1998. EPA has reviewed and concurred on 
the method of macroencapsulation. 

Draft meeting minutes from the December 1997, 100 Area Remedial Action Site Closeout 
process meetings with RL and the regulatory reviewers have been transmitted to the regulators 
for review/concurrence. 

RESRAD computer runs and associated calculations for the 116-C-1 site for protection of 
groundwater and the Columbia River, utilizing information from the 116-C-1 test pit, are 
essentially completed. Remaining issues, as reported at the February UMM, for attainment of 
remedial action goals are lead and mercury MCLs in groundwater being exceeded hundreds of 
years from completion of remediation. EPA has an action item to evaluate ARAR considerations 
with respect to the time frame for compliance of groundwater and Columbia River RAGs for 
metal/chemical COCs. In addition, ERC is working with Argonne National Laboratory regarding 
refinements in the RESRAD analysis and laboratory input parameters. 
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Attachment 4 

100-DR Remedial Action 

Remedial excavation of overburden and concrete basin construction debris at the 116-0-7 and 
116-0A-9 basins is ongoing and will continue through approximately the end of FY 1998 for 
116-D-7, and beyond FY 1998 for 116-0A-9. 

Remedial excavation of the 107-0-1 and 107-0-5 Sludge Pits is completed, and the closeout 
process is well underway. The 107-0-5 closeout report is near completion, with target submittal 
to AL scheduled for March 1998. Work on the 107-0-1 closeout report will begin soon. 

Remedial excavations of the 107-0-2, 107-0-3, and 107-0-4 Sludge Pits and the 1607-02 
abandoned tile field are essentially at or near completion, with closeout process/determination of 
other action(s) in progress. 

A proximity site south of the 107-0-5 Sludge Trench was recently discovered and reported to AL 
and Ecology. The site will be entered into the WIOS database and added to the remedial action 
work for the 100-D Group 2 Sites as a proximity/discovery site. 

100-N Area Remedial Action Decision Documents 

The five 100-N Area Remedial Action documents (i.e., the 100-NA-1 TSO CMS and Proposed 
Plan, the 100-NA-1 and 100-NR-2 CMS and Proposed Plan, and the 100-N Area Ancillary 
Facilities EE/CA) will be finalized and ready for submittal to the regulators by the end of February 
1998. The public comment period for these documents is scheduled from March 16 through 
April 29, 1998. The public hearing is planned for April 2, 1998. 

200 AREAS 

200 Areas Strategynmplementation Plan 

The Tri-Party Agreement Change Package was signed by DOE and has been transmitted to 
Ecology and EPA for their signatures. The workshops to develop the scope of the 200 Area 
Implementation Plan are continuing, with a draft team review scheduled from May 8, 1998 

200-BP-1 Operable Unit 

The barrier-testing program continues to provide data on water infiltration, vegetation growth, 
and biointrusion associated with the Hanford Site barrier. 

200-CW-1 Operable Unit 

The analytical results for the drilling and sampling activities associated with the borehole at the 
21 Q&-2-2 Ditch have been received. A borehole summary report is being prepared to document 
the llsults. 
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Attachment 4 

Nonradioactive Dangerous Waste Landfill {NRDWL) 

Responses to Ecology comments on the soil-gas results report for NRDWL were revised. 
RL will transmit these revised comments to Ecology in the near future. 

300 AREA 

300-FF-1 Operable Unit 

Process Trenches 

Preparation of the verification package continues. This package will document that modified 
closure to MTCA C industrial cleanup standards have been met. Work also continues on the 
closure by removal package and inspection, maintenance, and monitoring plan. The previous 
two documents are being prepared to (1) change the type of closure and (2) modify the post
closure care requirements because of the very low concentration of remaining RCRA 
contaminants in the trenches. 

Landfi/11D 

A treatability variance request is being prepared for transmittal to EPA for the lead-contaminated 
soils excavated from the landfill. The project is also nearing the completion of a plan for 
addressing the other waste streams unearthed at the landfill. 

Burial Ground 618-4 

Excavation at the burial ground is proceeding under Level B PPE. Mostly uranium
contaminated, discolored soil and soil-like materials have been excavated to date. However, 
numerous anomalies have been unearthed and are being segregated and sampled for proper 
identification for waste designation and disposition. Based on ground-penetrating radar surveys 
performed during the remedial investigation, it is expected that a much larger percentage of 
metallic debris will be excavated from the burial ground during the next month. 

300-FF-2 Operable Unit 

Disposal of FY 1997 groundwater sample residuals was completed on February 11, 1998, with 
transfer of the liquids from Quanterra Environmental Services to the 200 Area Effluent 
Treatment Facility. A similar approach will be followed for all subsequent sampling events. 

5 



Attachment 4 

The last of the analytical results from the January 1998 groundwater sampling wells at 
699-S6-E4A and 699-13-3A were received by ERC Sample and Data Management staff on 
March 6. A copy of the results is being prepared for transmittal to project staff for evaluation . 

With regard to the December 1999 TPA milestone concerning the 300 Area. discussions are 
underway to confirm the required scope associated with that milestone, and to determine the 
potential impacts to scope, schedule, and budget. 

6 



Operable 
Unit 

100-BC-1 
100-BC-1 

100-BC-1 

100-BC-1 

100-BC-2 
100-BC-2 

100-BC-2 

100-DR-1 

100-DR-2 

100-DR-2 

100-FR-2 

100-HR-1 
100-HR-2 
100-IU-1 

100-IU-1 

100-IU-2 

100-IU-3 

100-IU-6 

100-IU-6 

100-IU-6 

100-IU-6 

100-IU-6 

100-KR-1 
100-KR-1 

100-KR-1 

100 Area WIOS Sites Not On the Remaining Sites List 

I WIDS Site i I 

Site Names : Site Type Code I 

! 
!100-8-11 1100-8-11 , 115-B/C Caisson Site !Storage Tank 
1600-230 1600-230, RCRA General Inspection jDumping Area 

l200WFY97 Item #4 Historic Disposal Site i 
I 

1600-231 1600-231, RCRA General Inspection j Dumping Area 
I l200WFY97 Item #5 Historic Disposal Site I 

1600-253 1600-253, Gravel Pit #24 I Depression/Pit 
: I I (nonspecific) ' 
1600-232 600-232, 1008 Electrical Lavdown Area Dumping Area 
1600-233 1600-233, Vertical Pipe Near 1008 Electrical Storage Tank 
i i Lavdown Area 
!600-252 1600-252, Old Tank from RCRA General Dumping Area 
i Inspection #LORIVFY97 Item #8 
I100-D-56 1 00-D-56, 100-D Area Sodium Dichromate Product Piping 
i Underoround Supply Lines 
1100-D-54 I100-D-54, Drywell Near Fire Facility Gravel ! French Drain 

!scrubber i 

I100-D-55 ! 1 00-D-55. Gravel Pit #21 Depression/Pit 
; I (nonspecific) 
I 100-F-35 11 00-F-35, Soil Contamination Area inside the Unplanned Release 
i 105-F Exclusion Area ! 

!100-H-30 1 00-H-30, 110-H Sanitary Sewer Trench Trench 
:100-H-32 ! 1 00-H-32, 184-H Brine Pit French Drain French Drain 
!600-142 1600-142, Car Body at McGee Ranch Fish Dumping Area 

!Farm ; 

i600-67 1600-67, Bruggemann's Fruit Storage Storage 
I !Warehouse I 

!600-234 1600-234, RCRA General Inspection Dumping Area 
i i2DOWFY97 Item #11 Historic Disposal Site i I 

:600-104 !600-104, USSR, USBR 2.4-D Burial Site, \ Burial Ground 
' I 
I 1 USBR-2.4-D 
1600-153 j600-153, Dumping Area Between River Mile Dumping Area 

! Markers 29 and 30 
!600-239 '600-239, Debris in Pit 16, Hanford Aggregate Dumping Area 

' I Pit Debris, 615 Hot Mix Plant Debris 
I ; 

:600-240 :600-240, Debris in Pit 17, Hanford Aggregate !Dumping Area 
:Pit Debris. 615 Hot Mix Plant Debns j 

'. 600-250 !600-250, Metal Debris from RCRA General I Dumping Area 
i Inspection #LORIVFY97 Item #4 

I 
I 

.600-251 !600-251 , Steel Pipe from RCRA General ! Dumping Area 
: Inspection #LORIVFY97 Item #6 ! 

100-K-57 ' 1 00-K-57. 107-KE Drainage Ditch IDitch 
100-K-63 1 00-K-63, 100-KW Floodplain. 100-K Flood iUnplanned Release 

: Plain Contamination Area i 
100-K-64 · 1 00-K-64, 100-KE Floodplain, 100-KE Flood ; Unplanned Release 

Plain Contamination Area 

Attachment 5 

leftover.xis 
February 2, 1998 

Site 
Classification 

Status 
1Accepted 
!Accepted 

!Rejected 
I 

I Rejected 

' 
I Accepted 
jRejected 

I Rejected 
I 

!Accepted 
l 

!Accepted 
: 
' 
!Rejected 
I 

I Accepted 
I 

! 
Accepted 
I Accepted 
I Accepted 
I 
I 

Rejected 

Rejected 
I 

I 
!Accepted 

' 
!Rejected 

!Rejected 
I 
I 

/Rejected -' 
\Rejected 
I 
I 

jRejected 

IAccepted 

1Accepted 

:Accepted 

- - - - - - - ----- - - - ---



100 Area WIDS Sites Not On the Remaining Sites List 

... 
Operable j WIDS Site : 

Unit , Code ' 
Site Names Site Type 

I I 

100-KR-2 J100-K-58 I100-K-58. 100-KE Water Treatment Facilities iProcess Sewer 
i Underground Pipelines i 

100-KR-2 100-K-59 11 0O-K-59. 100-KW Water Treatment I Process Sewer 
iFacilities Underground Pipelines i 

100-KR-2 100-K-61 ! 100-K-61, 117-KW Filter Building I Process UniUPlant 
100-KR-2 100-K-62 11 O0-K-62, 117-KE Filter Building !Process UniUPlant 
100-KR-2 100-K-66 I100-K-66, 165-KW Power Control Buildino : Control Structure 
100-KR-2 100-K-67 )100-K-67, 165-KE Power Control Building : Control Structure 
100-KR-2 I100-K-68 i 1 0O-K-68, 105-KE Pump Gallery and Catch iCatch Tank 

I iTank. D Sumo I I 

100-KR-2 !100-K-69 I100-K-69, 105-KE Sump "C" !Sump 
100-KR-2 !100-K-70 I100-K-70. 105-KE Waste Storage Tank. :storage Tank 

i iHoldino Tank 
100-KR-2 I 100-K-71 1100-K-71 . 105-KE Collection Box i Diversion Box 
100-KR-2 !100-K-72 i 100-K-72. 105-KW Pump Gallery and Catch !Catch Tank 

i !Tank, D Sump I 

100-KR-2 I100-K-73 I100-K-73, 105-KW Collection Box I Diversion Box 
100-KR-2 100-K-74 I100-K-74, 105-KW Waste Storage Tank. !Storage Tank 

Holding Tank 
I 

I 

100-KR-2 I100-K-75 I 100-K-75. 105-KW Sump "C" !Sumo 
I 

TOTAL NEW SITES:! 311 I I 

Attachment #5 

leftover.xis 
February 2. 1998 

Site 
Classification 

Status 
!Discovery 

:Discovery 

I Accepted 
:Accepted 
iAccepted 
I Accepted 
/Discovery 
' I 

!Discovery 
!Discovery 
I 
' 
iDiscoverv 
I Discovery 

!Discovery 
!Discovery 

!Discoverv 
I 



Borehole Summary Report for the 216-B-2-2 Ditch 
Draft Outline 

BHI Repor.t 

1.0 INTRODUCTION (overview as in DOW: ~2 pages text) 
Purpose and scope of borehole summary report 

Attachment #6 

Summarize the scope and results of the 216-B-2-2 borehole activi ty. The focu s will 
be on presenting results with minimal interpretation; no extrapolation/comparison 
with other nearby well data) 
Purpose and scope of borehole 
The purpose of the borehole was to provide analogous data for the 200-CW- I Waste 
Site Group. Data will be used to suppon the DQO process for the group . Additional 
characterization needs will be defined in the group-specific work plan. 
Other: 

History of 216-B-2-2 Ditch 
Borehole Location 

Figure showing location of ditch and location of borehole 
Hydrogeologic Setting 

Figure showing "regional" hydrogeologic column 
Summary of Data Quality Objectives (focusing on sampling objectives with 
reference to DOW for complete list and additional details) 

2.0 FIELD ACTIVITIES AND SAMPLING (Overview of activities : ~5 pages text) 
2.1 Trenching 
2.2 Drilling (including abandonment) 

Figure showing geology and drilling rate (feet per day) 
Table summarizing drilling (stan, end, TD, coordinates, elevation, # chemical 
and radiological samples, # physical samples) 
Table summarizing radiological field screening of drive barrels 
Summary of industrial health field screening 
Summary of number of waste drums 

2.3 Sampling 
Table summarizing depth, sample type, rationale, planned vs. actual sampling, 
deviations from planned sampling 
Table summarizing prioritization of sampling 

2.4 Geophysical Logging 

3.0 RESULTS (~5 pages text) 
3 .1 Geological 

Figure of geological results 
3.2 Chemical (with emphasis on Sr-90) 

Table summarizing depth, HEIS #, results including duplicates (results only, 
not derived results) 

3 .3 Radiological 
Table summarizing depth, HEIS #, results including duplicates 
Table summarizing field screening of split spoon samples 



3 .4 Physical 
Table summarizing depth, HEIS #, Type A results including duplicates 
Table summarizing depth, HEIS #, Type B results including duplicates 

3.5 Geophysical Logging 
3.6 QA/QC 

Table summarizing QA/QC sampling results 

4.0 SUMMARY AND CONCLUSIONS (~3 pages text) 
Distribution of Contamination under B-2-2 Ditch 
Consistency with Waste Site Group conceptual model 
Achievement of sampling objectives 
Vertical profile illustrating relationship of gamma emitting radionuclides. 
spectral gamma logging, geology 
Vertical profile illustrating relationship of moisture content, bulk density, 
neutron logging, geology (particle size) 

5.0 REFERENCES 

APPENDIX A : 
APPENDIXB: 

APPENDIX C: 
APPENDIX D: 

Documentation of Trenching Activity 
Documentation of Drilling Activity 

Borehole Summary Report 
As-Built Diagram 
Geologic Log 

Civil Survey Report 
Report on Geophysical Logging 
Summary of Analytical Results (tables) 

Chemical 
Radiological 
Physical 

Attachment 6 



Attachment 7 

Prototype Barrier Monitoring and Testing Activities 

Water Balance Measurements 

Wind Erosion 

Water Erosion and Stability 

Biointrusion Monitoring 

Water Storage Verification 

Reporting 

FY 1998 Scope 

Ambient treatment only 
Monthly vertical neutron probe measurements 
Bimonthly horizontal neutron probe measurements 
Bimonthly water balance evaluations 
Daily drainage and precipitation measurements 

Surface gravel content sampling 

Annual Civil survey (unfunded) 

Plant mapping/cover analysis (unfunded) 
Plant variability/species changes 
Animal burrow characterization 

Neutron and HOU measurement verif./calib. 

Finalize FY 97 Report 
Summary Letter Report 



~ctivitYi/ Activity 
! ID description 
EM-50 OEMONSTRA TION PROGRAM (LIBS) 

1291 IDeveiop Uranium Cale. Curves 

1293
1 
Project on Hold 

1296 ARA/SEA Mobilize To Hanford 

1297 Hanford Site Orientation Training 

1298 300 Area Field Testing 

I 

% 1
1Origl RESP 

CPT Dur 
. . . - . 

100 

61 
13 LIBS 

43 LIBS 
o 5 Uss 
6 i LIBS 

o 3 UBS 

FY97 - - ----

~-r ~ ~- 1 ~ 1 o J I 

080CT97i .--o7NOV97, ~ 

07NDV97A 

FY98 ___ _ 

F i M -- -A I ~ I J 

.10APR98 
13APR9 ,• ~,;17 APR98 
20APR ~a• ~21 APR98 

22API~~~~~~~~?~ 

J i 

1299 Prepare Technology Memorandum 0 - 24 AfiRIL 27 AF R98~29MA Y98 

NON-SITE SPECIFIC 
1 1250 I Projeci Consiruction Management 
I - - - -- - - - -- - - - -- -- -

010CT97A 

316-5 PROCESS TRENCHES 
1456 Eva·1ua·te Closure oaiaiSite Visits 72 

100 

100 
100 
100 

1 'LATA 010CT97A '31MAR98 

1601 Excavate Spoils Pile Area (Pl 2.4) 

1602 Excavate undetermined Area(PI i 5) 
1603 Hot Spot Removal (Spoils & Nndet. Area) 
1622 Remove/Demolish/Dispose of Blockhouse 

1625 Remove/Demolish/Dispose of Birdscreens 

1627 Remove/Demolish/Dispose of Headworks 
1636 Remove & Dispose of Clay Pipe 

1637 Dispose of Handrail 

1638 Dispose of Gates 
1639 Dispose of Sediment 
1640 Excavate/Dispose Verification Hot Spot 

1650 Demobilize Site 
2405 Field Monitoring, Screening & Sampling 

2410 Off-Site Lab Analisis for Verification 

2413 bata Validation 
2414 Piepare Or-cift Maintenance/Monitoring Plan 
2415 rE!Siil ReVieWS PiEJfl ·- - - -

100 
100 
100 
100 
100 

o 
100 
100 
100 

100 
100 

62 WESTON 

17 WESTON 
· 1 wEstoN 

2 WESTON 

6 WESTON 
12 WESTON 

1 WESTON 
1 WESTON 
1 WESTON 
9 WESTON 
i LERCH 
1 WESTON 

1 LERCH 

170CT97A07J JL97A 

280CT97 AO 3SEP97 ~ 

07N bV97 A• 1 ONOV97 ~ 
090CT97 ,.130CT97A 

010CT97A~llliiiii;220CT97A -29SEP97A 

010CT97A 

' D2FEB98A 
29JA ~98Aal !09FEB98 I\ 
29JA ~98AAV )2FEB98A 

29JA ~98A• T09FEB98 I\ 
16fu AR98*,~ 26MAR98 

02FE B98A,f )3FEB98A 
03FE B98AJ )3FEB98A 

' • 4FEB98A 

15 LERCH 1 NOV97A.-..15DEC97, 
10 LERCH ---15DEC97Aaiiiii'12j~ N98A 

· so 14 LERCH 03FE898A• 11111726FE1198 
-0 -4 LERCH 27FE~ 98.f\704M ,R98 

2416 fncorPoraie comments/Issue To DOE O 10 LERCH 05MJ R98LWl[l1 MAR98 • 

2417 bOE Issue TO Ecoiogy - - 0 6 LERCH : I - •~1MAR~8i 

2420 Ecology Approval O O LERCH ' ' • 26MA ,95• 
2422 Offsite Lab Analysis-Hot Spot Sample 40 10 LERCH 04FI B98AI 1•/ 23FEE 98 ... 

2423 Data Validation - Hot Spoi Sample ·o 10 LERCH 24F$B ia . .-,,p9~ AR98 
2424 Prep Draft Verification Pkg /Closure by Removal 66 74" CARLSON 1 lNOV97A 10MAR98 

_ 2425 Team Review Draft Verification ~-kg_-. -_ --- -- __ -_--_ _.___-_o~ - 5~ C_A_R_L_S_O_N_ ~----'--------- _ _ _ _! J ~ 14.R98~ 1 MAR98 

lOOC Sh~~, I or 5 

A j ~ 

-'30SEP98 

Pn>jedSIOf1 

Protect Finish 
Dall 0111 

Run OM• 

21AUGl5 i i' Ean, Ber 

30SEPM =====·To,getB• OIFEBH Pf00'911 lllf 
15FEBH r.- -·: .- . . -. - _ - --· -1 Crli<alAdi.tly 300-FF-1 o, 

300 AREA REMEDIAL ACTION Dole I Re,;, ..,, IC hechdlAP!'"'*

0 

::i)I, 

OP101N1.-10Sy<loms Inc STATUS AS OF February 09, 1998 ::r-1-._.;;.,;.;.;....,;....;. ____ ....._ ________ ..._ _________________________________ "-___________ _,J~ 

~ 
=lie 
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!Activity: Activity 
l ID ; description 
: 2430 · Incorporate Team Comme'1ts 

I 2435 Transmit lo DOE 
I 

2440 Review with Ecology & EPA 

2445 Receive Approval to Backfill 

2450 Backfill & Restoration 

2452 Revegelalion 

2455 Operating Log (Summary Activity) 

2460 Prepare Independent Certification Report 

2462 ERC Review Draft Report 

2465 lncorp. Comments/Issue ind. Cert Report 

2470 Prepare & Issue Closure Certification 

2471 Project Closure 

2475 Submit Closure Cert . Form To DOE For Signature 

2476 DOE Submits Cert To County & Ecoiogy 

I 2485 Prepare Survey Plat & Notice In Deed 

I 
2486 ERG Review-Plat & Notice In Deed 

2487 incorporate Comments & Submit to DOE 

I 2488 DOE-Complete Survey PlaVNotice In Deed/Cert 

300-10 SITE (300-FF-2) 
2045 Fieid Monitoring, Screening & Sampling 

2055 Off-Site Lab Analysis for Verification 

2075 Prepare Draft Verification Pkg. 

2085 Team Review Draft Verification Pkg. 

2095 Incorporate Team Comments 

2105 Transmit lo DOE 

2115 Review with EPA 

2125 Receive Approval to Backfill 

2135 Backfill & Restoration (ON HOLD) 

2140 Revegetation 

300-44 SITE 
-·-

2210 Off-Site Lab Analysis for Verification 

22io Prepare Draft Verificaiion Pkg 

2225 Team Review Draft Verification Pkg. 

2230 Incorporate Team Comments 

2235 Transmit lo DOE 

2240 Review with EPA 

% Orig RESP 
CPT Dur 

0 5 CARLSON 

0 o CARLSON 

0 5 CARLSON 

0 0 CARLSON 

0 a WESTON 

0 10 WESTON 

36 251 CARLSON 

0 14 11,'TA 
0 7 CARLSON 

0 8 LATA 

0 8 LATA 

0 20 LATA 

0 2 CARLSON 

0 o CARLSON 

0 10 CARLSON 

0 5 CARLSON 

0 5 CARLSON 

0 o CARLSON 
.. 

100 1 CARLSON 

100 15 CARLSON 

100 
-- --

1 CARLSON 

100 1 CARLSON 

100 1 CARLSON 

100 o CARLSON 

100 1 CARLSON 

100 0 CARLSON 

0 1 WESTON 

0 10 WESTON 

100 15 LERCH 
. --- - --- -- . 
100 1 CARLSON 

100 1 CARLSON 

100 1 CARLSON 

100 o CARLSON 

100 1 CARLSON 

FV97 
·-

FV98 I FV99 
A' I - !; 0 I N 

· - I D J 
1 F I M -t--A J M 

18 ~AR98 ·'- 4MAR98 
1 J J j A I S O j N \ D 

t 4MAR98 

I 

I 
I 

:; 1>MAR98 ~1 MAR98 
31MAR98 

01~PR~~ L,;.;.;: 10APR98 

01OCT97A 

15SEP9a•,• 28SEP98 

'30SEP98 

I 

01APR98 ~ '20APR98 

21 APU98:'1l· 29APR98 -

_ 02OCT97 A 18AUC 97 A 

14OCT9, A ,10NOV97 
13OCT97 A27 A~ G97 A 

13 ~OV97A.-,,18NOV 7A _, 
~6NOV97Am11;1i12 1 EC97A 

fHDEC97 ~ 

15DEC97A.f1, DEC97 ~ 

f1 DEC97" 

.t ~10OCT97 A25SE P97 A --• 13OCT9iA ,10NOV97~ 

13 mV97A~/1NOVHA 

4NOV97/' -:112 >EC97A 

f1! DEC97 

30A 0R98/'&/ 11 MA Y9f 
. _ i;._ -

30APR98,'11L 11MAY9f 
~ 

1: MAY98 'lW:.,;:1. 09 UN98 -1 MAY98 V13MAY9I 

29MAY98•+ 

29MA Y98. U. 11 IUN98 -- .... 
12JUN98."- 11lJUN98 

~ 

19JUN98.f\.. t25JUN98 

- • 28JUL98' . 

' 04AlJG98. !\ 07AUG98 

2245 Receive Approval lo Backfill 100 6 CARLSON 

Backfiil & Restoration 
-----

1 westo;..; · 2250 100 

2255 Revegetation 0 16 WESTON 
- · --- --

15DEC97Al1 DEC97 ~ 

t.:.;:::=:=======~:.::=::.;.;:;;:,;;;:::::.:;.:====::::;;=~=:,;;;::=::::;;=;;;;:;;;;;;;.====2=8:::A=·r=~=::.:;-=:=-·:!:;:.:J~=-~=9=8=A-==- = -- ===-= -· =..:.--:.::--;,;--.:.;--..:,-__ -:.:--=--~---_;_;:.:-~ 1 
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--------- ---- -- - --- - -

Activity! Activity FY97 FY98 FY99 
1 ID I description I 

% IOrigl RESP 
CPT Dur A I S O I N , D I J I F I M ' A I M i J J i A I s 0 , N I D 

300-45 SITE (300-FF-2) 
2310 '0it-Site Lab Analysis for Verification 

! 2320 Prepare Draft Verification Pkg. 
! 2325 Team Review Draft Verification Pkg. 

2330 Incorporate Team Comments 

2335 Transmit to DOE 
2340 Review with EPA 
2345 Receive Approval to Backfill 
2350 Backfill & Restoration (ON HOLD) 

2355 Revegetation 

618-4 BURIAL GROUND SITE 
1131 I Readiness Evaluation - Dry Run 
1132 Readiness Eval Meet - BG618-4 
1134 Readiness Eval Site Visit - BG618-4 
1136 DOE Issue Auth to Start Work on BG618-4 
1145 Closeout Post-Start Punchlist Items 
1435 lncorp Comments & issue DQO report 
1930 Transplant Bitterbrush 
3000 Perform Excavation & Material Handling(Level D) 
3004 Field Monitoring, Screening & Sarnpiing{Level D) 
3005 b"t?mobilize Site . --

3006 Remobilize Site 
3007 Perform Excavation & Material Handling(Level B) 
3008 beniobilize Site · - · · · - · · · · 

3009 Field Monitoring, Screening & Sampling(Level B) 

100 15 -LERCH 

100 1 CARLSON 

100 j CARLSON 

• IF020CT97 A23SEP97 A 
150CT9 A' 11Novd1A 

1 hN~24NoJ97 A 
-· .. 

100 1 CARLSON 

100 6 CARLSON 

~ 
5NOV97 r r7

1
12IDEC97 /J 

f1' DEC97 
15DEC97Af 1 DEC97 ~ 

!1 DEC97~ 
100 1 CARLSON 

100 6 CARLSON 
-- - · 

0 1 WESTON 

0 12 WESTON 

100 1 , HULSTROM 
100 1 HULSTROM 
100 1 i-tULSTROM 
100 0 HULSTROM 
1 oo 22 HULSTROM 

140CT9,A~(10CT97A 
270C 97Af270CT97A 
270C 97Af270CT97A 

t270CT97A 
280C 97A 

100 5 CARLS6"N - ·- ·oaOCT97 A04AUG97 A 

100 1 WESTON . 090CT97,11.•100CT97A . ' 100 43 WESTON 290Clr97At!I!.!NOV9i~ 
100 57 LERCH .. 29OClr97A..-r11NOV9i~ 

100 3 WESTON 121~0V97°Aiir21NOV97A • 

2 JAN98A 

' 05ALJG98* .!V10AUG98 

106 ii WESTO-N 27 JAi 98A~ ~2FEB98A 
5 90 WESTON 03FI 898A' _-09, UN98 

6 1 WESTON : • 10JUN98.~!0- UN98 
4 100 LERCH 03FI B98A a _;· ~3JUN98 

3010 Off-Site Lab Analysis for Verification .. - - 0 15 LERCH ' 24JUN98t.l-.?16JUL98 

3015 Data Validation o 15 LERCH : 1 ~ j\.Ji 98~7~AiJG98 
3020 Prepare braft Verification Pkg. i::i 20 CARLSON : 17 JUL 98:~13AUG91 
3025 Team Rev Draft Verification Pkg 6 5 CARLSON I 1~AUG98MOAUG~8 
3030 fncorporate Team Comments O 5 CARLSON I 21AUG98."'727AUt,98 

3035 Transmit to DOE O O CARLSON ; t~?AU ~98 
3040 ReView with EPA 0 5 CARLSON : 2BAUG9B/ l70351 P98 

3041 Prepare Draft Post-Construction Report o 60 CARLSON ; 01JUN98", · 25AUC 98 
3042 inte.rnai ERC Review o 15 CARLSON ' 26AUG98/W&111 SEP98 

~ 

3043 Incorporate Comments & Revise O 20 CARLSON , 17SEP~s~e'140CT98 
3044 issue Finai Report (TPA M-16-03C) o 1 CARLSON : 150CT~8& 150CT98 

3045 Receive Approval to Backfill o o CARLSON : t o)s P98 > 
3047 Backfiii°aricfRegrading O 10 WESTON I 04SEP98t.a71 ~SEP98 ~ 
3048 Revegeiaiion o 12 WESTON : ,. - § 
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·rctivitY! Activity 
ID I description 

300-49 LANDFILL 1A 
2500 Mobilize Site 
2502 Perform Excavation & Material Handling 

2503 Demobilize Site 
2505 Field Monitoring, Screening & Sampling 

2510 Off-Site Lab Analysis for Verification 

2515 Data Evaluation 

2520 Prepare Drait Verification Pkg. 

I 2555 Revegetation 

300-50 LANDFILL 1 B 
2600 Review Trench & GPR Data 

2605 Prepare Data & Recommend Package 

2610 Review Package w/DOE 

2615 Incorporate Comments 
2620 Review Package w/EPA 
2625 EPA Approval (NPL Agreement Form) 

2630 Implement Recommendations 

2650 Mobilize Site 
2660 Perform Excavation & Material Handling 
2665 Field Monitoring, Screening & Sampling 

2695 Revegetation 

628-4 LAND.FILL 1 D 
. ·2100 Perform.Exca·v·a·tion & Material Handling(Level D) 

2701 Field Monitorang, Screening & Sanipiing(Levei"o·) 

2704 Replanning 

2705 Remobilize 
2706 Perform Excavation & Material Handling(Level B) 

2101 Field Monitoring, Screening & Sampiing{Level B) 
2708 beinoi:iilize Speciai Equip & move fo Burial Grnd. 
2715 Resoive i.ead issues/ Load out Contaminated Soil 

2716 Anomaly Characierization 

2717 Process Anomalies 
2718 Final Field Monitoring, Screening & Sampling 

2719 Ott-Site Lab Analysis for Verification 

/ % /Origj RESP 
CPT Dur1 

o' 
b 
0 
0 

0 

0 

0 

0 

100 
100 
100 
100 

100 

90 
0 
0 
0 
0 
0 

100 
100 

100 

100 

100 

100 

100 

1 WESTON 

76 WESTON 

2 WESTON 
80 LERCH 

'TEACH 
10 LERCH 

20 CARLSON 
12 j WESTON . 

1.CARLSON 
. 1 . . . . .. .. , 
8 CARLSON 

1 CARLSON 

3 CARLSON 
1 CARLSON 

4 CARLSON 

14 CARLSON 
2 WESTON 

40 WESTON 

50 LERCH 
12 WESTON 

10 WESTON 
1s LERCH .. 

1 WESTON 

1 WESTON 

16 WESTON 

FV97 
A 1· 5 () i ~ 

FV98 
O . J , F 1 M . . A 

I •• I .. -

1 NOV97A.4!'f6NO197A ; 
03OEC97 A.,_,, 2DEC9 A _, 

29DEC97A,29DEC l7A 

31DEC97A,'31~EC HA 
21JAN~8A~21 AN98A 

02FEB98A~ • ·,20FEB ~8 

I M I J 

' 11JUN98\ ~ 1 
12JUN98 

+ 12JUN98. 

UN98 

FV99 
o I N I D 

,. 2SEP98 

23SEP98&' 114SEP98 
I ' : ·osocT98 

070CT9I LJIIL270CT98 
2e~, :t95.;-.•10NOV9E 

24NOV9828O T98 '.1llaA. ' 

j 27FEi 98 '1la· 1 MAR98 •Ir 

25SEP98 '\{~8SEP98 
, 3NOV9829SEP98.-1 , 

I 9DEC9829SEP98 ·' y 

30OClr97A ... 11NOV9* , 
300CIT97Ajji11NOV9iA ' 

~ . 
12I~OV97 A...,o8r: EC97 A 

·:~!i~~ ~ ;~: 
27 JAi 98A. , BJAN98A 

is WESTON 

1 WESTON 

88 WESTON 10 26JAt, 98A 105J JN98 

40 16 LERCH 02FE 898Ajl -..,23FEE 38 , 
. -~• I 

0 20 LERCH 24FEB )82!_? 1, 3MAR98 t 
0 5 LERCH 08JUN98 \:,12 •UN98 
0 15 LERCH 15JUN98 "7a 11,: 07 JUL98 

0 20 LERCH 08JUL9 /Wllll/04AUG98 
2722 Prepare Draft Verification Pkg. 6 15 CARLSON 08JUL9 ~ '28JUL98 )> 

2725 Team Review Draft Verificaiion Pkg. 6 5 CARLSON 29JLJL98N04AUG98 5 

2720 Data Evaluation 

2730 Incorporate Teai-ii Commenis .. - 0 5 CARLSON 05, UG98 Yit11AUG9E g 

l';,;;;;;;;2;;;;· !;;;3;;5~T;;ra;;n;;;s;;m;;ii;;;fo;;. ;;D;;O;;E;;;;;;;;;;;;;;;;;;;;;~;;;;;;;;;;;;;;;;;;;;;;;;;;;;;;;;;;;!;;;;;-;;o;;;!;;;;;;;;;O;;!;;;;C;;A;;R;;L;;SO;;;;;;N;;;...;..._=~r-.;.._.;.· - ·;..;· __ ...:. __ .!,_ __ ..,.!. _____ ___2 __ _,!t:;.1_1A_u_G_9!.!..... _____ J I 
- lhMt4 .. 5 ,t 

CX) 

- - --- - - ---- - ------



rctivity 
ID 

Activity 
description 

2740 Review with EPA 
2745 Receive Approval to Backfill 
2750 Backfill & Restoration 

2755 Revegetation 

316-2 NORTH PROCESS POND 

I 
. -·2800 Review Tractor Survey Resuits 

2802 Confirm/Check Tractor Suspect Areas 

I 
2804 Survey/Mark Hot Spots Boundaries 

I 
2806 Remediate Hot Spots 
2808 Field Monitoring, Screening & Sampling(BCL) 
2809 Off-Site Lab Analysis for Verification(BCL) 
2810 Prepare Draft Verification Package(BCL) 

300-52 SANITARY SEWER 
I. ~~60 !~~".itar~ ~~w~r t-i~~~\Y~~~ ~~~?~~ion 

% Orig RESP 
CPT o wr 

0 5 CARLSON 
cj o CARLSON 
6 28 WESTON 
0 12 WESTON 

100 8 CARLSON 
100 1 CARLSON 
90 2 CARLSON 

0 5 CARLSON 
0 5 LERCH 
0 15 LERCH 
0 26 CARLSON 

FY97 
A ... S 

I -

..., 
FY98 

J , F 1 M ··· A , ~ / 

'3-1 DEC97, 
19DEC97Af1 mEC97 ~ 
17DEC97A ·09,_ AR98 

- -
I_ ~ ___ 1 jWESTON _ ~~~~!97A,F02OCT97A 

~ 
FY99 

J 1 J i A J S 0 1· N -J D 
12AUG98 -~ 1 BAUG 8 

I t18AUG 8 

~ 9AUG98 -;...._, 28SEP98 

01 OCT98• 
1
~ -07OCT98 

01OCT98• , ~070CT98 
. . ' . . 

08OCT9I ~ '28OCT98 
25JOV9829O CT98.-)BII.' 

i 
-:,-

~ '"-----------------------------~-=.~.u!!"'"'-____________________________ _, a 

- - - - --- - -----

-01 

- --- - --- - - - -- - - - -----



Distribution 
Unit Managers' Meeting: Remedial Action Unit/Source Operable Units 

· 100,200, and 300 Areas O 5 7 6 8 9 

Nancy Werdel .................................................................................................. DOE-RL, RP (H0-12) 
Mike Thompson ............................................................................................... DOE-RL, RP (H0-12) 
Glenn Goldberg ............................................................................................... DOE-RL, RP (H0-12) 
Owen Robertson ............................................................................................. DOE-RL, RP (H0-12) 
Bryan Foley ...................................................................................................... DOE-RL, RP (H0-12) 
Robert Mcleod ................................................................................................. DOE-RL-RP (H0-12) 
Ellen Mattlin ................................................................................................... DOE-RL, EAP (AS-15) 
Steve Salone ................................................................................................. DOE-RL, RPS (H0-12) 

Lisa Treichel ....................................................................................................... DOE-HQ (EM-442) 

Dennis Faulk ............................................................... 100 Aggregate Area Manager, EPA (B5-01) 
David Einan .................................................................................................................. EPA (B5-01) 
Larry Gadbois ............................................................................................................... EPA (B5-01) 

Phil Staats .............................................................. 100 Aggregate Area Manager, WDOE (B5-18) 
Joan Bartz ........................................................................................... WDOE (Kennewick) (85-18) 
David Holland ...................................................................................... WDOE (Kennewick) (B5-18) 
Keith Holliday ....................................................................................... WDOE (Kennewick) (B5-18) 
Shri Mohan .......................................................................................... WDOE (Kennewick) (B5-18) 
Wayne Soper ....................................................................................... WDOE (Kennewick) (B5-18) 
Ted Wooley ......................................................................................... WDOE (Kennewick) (85-18) 
Chuck Cline ............................................................................................................... WDOE (Lacey) 

Lynn Albin ............................................................................................. Washington Dept. of Health 

V. R. Dronen ................................................................................................................... BHI (H0-17) 
J. R. James .................................................................................................................... BHI (H0-17) 
T. L. Rodriguez ............................................................................................................... BHI (H0-17) 
M. R. Peterson ................................................................................................................ BHI (H0-10) 
J. G. Woolard ................................................................................................................. BHI (H0-17) 
R. L. Donahoe ................................................................................................................ BHI (X9-06) 
F. M. Corpuz ................................................................................................................... BHI (X9-06) 
G. B. Mitchem ............................................................ : .................................................... BHI (H0-17) 
G. E. Van Sickle ............................................................................................................. BHI (T2-05) 
R. A. Carlson .................................................................................................................. BHI (L6-06) 
W. E. Remsen ................•............................................................................................... SHI (H0-17) 
A. L. Langstaff ................................................................................................................ BHI (X3-40) 
L. C. Hulstrom ................................................................................................................. CHI (H9-03) 
A. P. Goforth .......................................................................................................... BHI DCC (H0-09) 
T. M. Wintczak ................................................................................................................ BHI (H0-11) 

Please inform Tamen Rodriguez (372-9562) - BHI 
of deletions or additions to the distribution list. 

- ---- - - ---------


